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FM 21BasWest

205402-016
Widen from twelane to

FONSI: January 28, 2008

0, .

six-lane divided roadway 100% Plans: December 2012
City of Denton/Corinth ROW A_\cqwsmon November 2009
City Limits Begins:
IH-35E Utility ReI(.)catlons March 2014

Complete:
Huitt-Zollars Let Date: May 8, 2013
David Nufer Construction Complete: | Septembe016

1 ction: Theprojectlet on May 8, 2013, anithe contract was awardedd. Abrams for
$24,679,639.0. There are approximately 416 working days and 24 months of barricades

1 See attached TxDOT construction report.

1 Finaltraffic switch made on May 5, 2016.

1 A ribboncutting ceremonyvasheld at the northwest corner of-B5E and FM 2181 on July 6,
2016
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:September 1, 2016
Report prepared by: Mark Wile

Project: STP 2013(667) MM, Etc.

Control:  205402-016, Etc.

Highway: FM 2181

Limits: From: West of FM 2499 (Barrel Strap Road)
To:  West of IH 35E frontage road in Corinth

ContractorJ.D. Abrams, L.P.

TxDOT Project manager: Mark Wiley Phone: (940) 280545
Contractords Superintend®Phonte:(214)339@7yden Mi tchell

Date Work Began: February 17, 2014
Anticipated Completion Date: September, 2016

Current Activities:

Current activities include: Awaiting acceptance.

Narrative descr i pt i o:mnAlllankes of taficthaveneentopeded. Workihgion i t i ¢
traffic signals.

Narrative description of activities planned for next month: Awaiting acceptance
Traffic issues None

Plans for changes in traffic patterns: None

Item(s) of work currently controlling project completion: NA

Other items of significance: N/A



FM 218br#south

CSJ: 205402-015 FONSI: January 28, 2008
. o Widen from twolane to
. 0, . *
Project Description: six-lane divided roadway 100% Plans:
FromCity of
Limits Denton/Corinth City ROW Acquisition Began November 2009
Limits to Lillian Miller
Construction Cost Estimate $30 million Utility Relocations Complete: | *
Firm: Huitt-Zollars Let Date: August 2017
Key Contact: David Nufer Construction Complete: *

Current Activity :

ROW: Acquisition is complete.
PS&E: Huitt-Zollars met with TXDOT to review outstanding issues and requested meeting with
Freese & Nichols and Teague Nall & Perkins (Denton ISD consultant) to discuss easements and
other design issues in the vicinity of the hggihool Huitt-Zollars is coorthating with Freese &
Nichols on utility relocationsHuitt-Zollarsmet with TXDOT, ITS, City of Denton, and Freese &
Nichols todiscuss possible design changes to plans to reduce costs associated with relocations of
city service lines.Huitt-Zollars requires receipt of 60% level utility relocation plans from City of
Denton (Freese & Nicholsh order to proceed with 95% PS&E submitthluitt-Zollars is working
toward completion of 95% P3&and plans to submit to TXDOT before the end of September 2016,
depending upon receipt of design plans from both City of Denton (Freese & Nichols) and DISD
(Teague, Nall & Perkins).
1 Utilities: TxDOT is working with the City of Denton to include city itt#s as part of the

construction project at a fixed cos$ee attached utility update.
1 Funding: The project is funded witfil8 million in Proposition 1 (CAT 2)$2.1 million in
Proposition 1 (CAT 11)and$3.8 million in Proposition 1 (CAT 1).

)l
)l
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Utility Coordination ReportFM 2181
August 22, 2016

City of Dentong Will have 60% plans completé&uthe beginning oSeptember. Utility will be
incorporated into the construction contract.

Frontier Communicationg Anticipated completion in December 2016.

Charter Communicatiom Anticipated completion in October 2016.

CoServ Gas Working on design. No completion date available at this time.

DMEc¢ Complete from Lillian Miller to Hickory Creek. Working on Overhead from Hickory Creek to
Guyer High SchoolStill under design from Guyer south to Bluebonnet Drive.

UTRWLIx, Potholing 2 existing crossings and working on design for an additional crossing. No
completion date available at this time.

Grandeq Working on design. Talking to DME and Oncor taggtoles. No completion date
available at this time.



FM 720DRTH

CSJ: 156701-037 SchematicApproved: March 2014
Limits : FromUS 380to Martop Lane Environmental Clearance: March 11, 2015
Est. Const. Cost: $18,600,000 100% PS&E: February 2017
Funding: $17 million in Propsition1 Funds ROW Complete: November 2017
Project Widen twelane rural roadway to six S .

Description: lane divided urban Utilities Completed: February 2018
Firm: TxDOT Let Date: June 2018

Key Contact: Mike Hainline Construction Completion: *

d lincoln Park

O Cross Roads
< o )
North Project :

5 Oak Point

o Shady Shores

Little EIm
O

’s
6 Hackberry

-

Current Activities :

T See attached TxDOT status report.

1 Thenorth project was split from th@uth project after investigating the impacts of two large
water lines on the west side of FM 720 north of Martop to 0.5 miles south of US 380. Due to
the cost and time to relocate the water lines, it was determined tmairthé-M 720 project
would bedelayed to allow alternative FM 720 alignments that avoid the water lines to be
considered.

T ROW: The completion date for riglaf-way is November 2017 due to the issues surrounding
the Oak Grove Cemetery parcel.



=

ﬁg“;“t;t FM 720 North: From Martop Road to US 380
CSJ 1567-01-037
Denton County

PROJECT STATUS AS OF Monday, September 12, 2016:

COMPLETED MILESTONES:

Schematic Revisions Begin: April 1, 2013

Revised schematic approved: Nov 2013

MAPO/Public Meeting: April 2014

Environmental Re-Eval Checklist State Approval: July 2014

30% PS&E (Design) Plans: October 2014

ROW map complete: October 2014

Environmental Clearance (Re-eval): March 11, 2015

60% PS&E (Design) suitable for Utility relocation plans: June 16, 2016

FUTURE MILESTONES:

ROW acquisition: Feb 2015 thru Spring/Summer 2017; 27 total parcels, status: 17
parcels acquired, 10 parcels in Eminent Domain;

Cemetery issues (Parcel 15): received right of entry to begin archaeological and
historical investigation. However, issues remain with access and conditions imposed
by adjacent property owner (Parcel 13) to allow State forces to do investigations. ED
Hearing for Parcel 13 scheduled for September 12. Parcel 13 acquired by October.
Above investigation for cemetery to commence shortly thereafter. If no graves found
in Parcel 15 area, then legal proceedings can begin to remove cemetery designation,
and acquisition can begin. Estimate Parcel 15 clear by Spring/Summer 2017 if no
graves found.

Utility relocations: estimate December 2016 thru January/February 2018

95% PS&E (Design): October 2016

100% PS&E (Design): Eebruary 2017

Start construction: 2 months after Project Letting; accelerated construction
specifications will be included in the construction plans.




FM 7ZDUTH

CSJ: 1567+01-025 Complete Draft CE: March 2006
Limits (From): Eldorado Parkway Schematic Approved: October 2007

(To): South of Martop Road FONSI: December 14, 2011
Est. Const. Cost: | $15597,320 100% PS&E: November 2013
Project Widen twolane rural roadway to six | ROW Acquisition Complete: | June 2014
Description: lane divided urban Utility Relocations Complete: | November2015
Firm: TxDOT Let Date: February 4, 2014
Key Contact: Mike Hainline Construction Completion: February 2017

o Crois Roads
~ B -
=

5 tincoln, Park

O Oak Point

SouthProject

o Shady Shores

Little EIm
O

’s
6 chkbeny

-

Current Activities :

T Utilities: Relocations are now complete, with the exception of Little EIm, which is a new
utility and is beingcoordinated with the contractoSuddenlinkhas an additional location in
conflict. They are working on approvals for relocation and are not able to provide start and
completion date for relocatiorSuddenlinkrelocated line in conflict

1 Construction: The project let on Februady 2014. Theproject was awarded tdaydon
Building Corporation, witha low bid 0f$15,597,320.25, approximately 0.6% over the estimate.
There are 420 working days and 20 months ofiteales. Constructiorbeganon November9,

2015 See TxDOT construction report



TxDOT Monthly Project Report for Precinct 1 Task Force
Date of reportSeptember 6, 2016
Report prepared by: Richard Williford

Project: C 156%1-25

Control: 156701-025

Highway: FM 720

Limits: From: Eldorado Parkway (FM 720)
To:  South of Martop St.

Contractor: Haydon Building Corp.

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords SuperintendPhonte:(214)PB4%98 Gi | | i and

Date Work Began: November 9, 2015
Anticipated Completion Date: February 3, 2017

Current Activities :

Current activities include: SW3P,roadwaydrainage crossdrainage excavationof roadway,
roadwayembankmentreinforced concrete pipe,let bottoms placingcement subgrade and flex base
to Hill Lane

Narratvede s cr i pti on of | aW3P,roeawaydfaidage c@ssdrainage,t i e s :
excavationof roadway roadwayembankmentreinforced concrete pip@&let bottoms placing cement
to subgrade flex basand concrete pavinigom Martop to McCormack

Narrative description of activities planned for next month Preparing ROW, SW3PRpoadway
drainage andcross drainagei culvert roadway embankmentlex base subgrade and asphalt and
concete paving

Traffic issues None

Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: None

Other items of significance: None at this time



FM 2499, Section 5

2681-01-012

FM 2181
IH-35E
2.97 miles
$34,857,000

Construct siMane divided urban roadway

Halff Associates

Mike Romanowski
November 3, 2010
April 25, 2014
January 2012

February 2014

Phase | completeMarch 2015% Phase Il completis October §&&.
2016

July8,2014
November2017

Current Activity :

PS&E: Final 100% bid set was submitted in May 2014.
Utilities: NGG and Charter aithe remaining utitieson Phase 2.
NGG is relocating high pressure gas line and anticipates being clear
mid-September. Charter has appropéahs but has not begun
relocation. All utilities are clear ilPhase 1.

Funding: This project is fully funded witlfiRegional Toll Revenue.
Construction: The project let on Julg, 2014. Thdow bidder was
Webber, LLGC in the amount of $34,857,000.@thich was 3% over
the estimate The contract calls fd&05 workingdays and®4 months
of barricades Construction began on April 20, 2015ee attached
TxDOT constrution report.

)l
)l

=a =4

FM 2181

]
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of report:September 12016

Report prepared by: Mark Wiley

Project: C 268%1-12

Control: 268101-012

Highway: FM 2499

Limits: From: FM 2181 north
To: IH 35E

ContractorWebber, LLC

TxDOT Project Manager: Mark Wiley Phone: (940) 381414
Contractords Superint endPhore:(469) RG3494 e | Hoyet

Date Work Began: April 20, 2015
Anticipated Completion DateNovember2017

Current Activities:

Current activities include: Continuing cutting grade located at 111+00 and 126+00 and installing
culvert 6.

Narrative descri pt i onPlasdment ai shafts foroaise Wallss retanmng wallsi t i
bridge drill shafts, form caps, and abembs for bridge.Continuing cutting grade located at 111+00
and 126+00 and installing culvert 6.

Narrative description of activities planned for next month: Bridge access and drill shafts for
abutment #1. Continue sound wall and retaining wall insi@tis.

Traffic issues: None at this time
Plans for changes in traffic patterns: None at this time

Item(s) of work currently controlling project completion: Placement of noise and retaining walls.
Placement of drainage systems, phase I.

Other items of significance: N/A



FM 4280RTH

131502-009

Stewart Creek Road
US 380
6.91 miles
$29,826,069.71

Construct fourto sixlane divided urbanoadway

Jacobs Engineering
December 2010
July2012
July 2011
October2015
September 11, 2013
October8, 2014
August2017

Current Activity :

T ROW: ROW acquisition izomplete.

T Utilities: Utility relocationsarecomplete Additional
conflicts with CoServ Electric, Suddenlink, Grande, and
AT&T due to added lefturn lane TxDOT coordinating
with utilities to remove conflicts

T PS&E: 100% Plans have been completed.

T Construction: Project let on September 11, 2028d was
awarded taMCM, with a bid of $29,826,069.71. There are
29 months of barricadesSeeattachedctonstruction report. P

FM _720S7 -
. MAN -ST- —
e — =
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TxDOT Monthly Project Report for Precinct 1 Task Force
Date of reportSeptembe6, 2016
Report prepared by: Richard Williford

Project: C 13152-9
Control:  131502-009
Highway: FM 423
Limits: From: US 380
To: 0.8 miles south of FM 2934 (Eldorado Parkway)
Contractor: MCM

TxDOT Project manager: Richard Williford Phone: (940) 453716
Contractords SuperintendPhonte: (575568385 Ber nar d

Date Work Began: October 8, 2014
Anticipated Completion Date: August 2017

Current Activities :

Current activities include: Placing concrete for sidewalks and ADA ramps, bridge crew working on
southbound bridge columns and caps working on roadwegvation and subgrade for lime extending
cross drainage, placing block sod, SW3P, and reinforced concrete pipe, working on subgrade for
northbound concrete paving.

Narrative descri pti on Placing cbnareté for rsidewdlks ansl ACAeds, v i t i
placing drilled shafts for permeant signals, working on subgrade for northbound concrete paving, RCP,
headwalls, inlet bottoms, constructing Panther Creek Parl®Va@P, and cleaop on project.

Narrative description of activities planned for next nmonth: MCM working on constructing
southbound bridge, lime subgrade, cross drainage, Panther Creek Parkway sidewalks, ADA ramps, and
block sod.

Traffic issues None

Plans for changes in traffic patterns: Traffic is due to be placed on newly construcsedthbound
lanes when lanes are completed.

Item(s) of work currently controlling project completion: None

Other items of significance: AT&T, CoServ Electric and Gas utilities conflicting with roadway near
Eldorado.



FM 455

CSJ: 081602-072 Schematic Approval: ?ez%pl'“go"a' received March
—
Limits, Section A: E{?L" gg" 245010 approx. % mile west | o i Hearing: October 2016
. . . From approx. % mile west of K35 to . .
Limits, Section B: 1.5 miles east of IF85Marion Road Environmental Clearance: March 2017
Est. Const. Cost: $40 million 100% Plans: *
Project Widen twelane rural roadway to four | ROW Complete: July 2019
AU lane urban roadway with turn lanes at f——
Description: IH-35 Utilities Complete: July 2020
Firm: Dannenbaum Let Date: October 2020
Key Contact: Danny Everett Construction Completion: *

Current Activity:

1 ENV: Public meetingvas held ordune 232015,in Sanger, TexasDannenbaune-submitted
for District review the biological evaluatidorm andWaters of the U.S. Technical Report.
Report hasindergone third district reviewCommunity Impacts Assessment Technical Report
has been reviewed Ijistrict. Dannenbaum is addressing ENV commemschaeological site
surveyreport was submitteon August 18, 2016, and is undergoing District reviéw Quality
andTraffic Noise AnalysidReports have been reviewed. Dannenbaum is addressing District
commentsindirect/Cumiative Impacts Technical Repahd Environmental Assessment are
currently being drafted. Hazardous Materials ISA and Water Resources are approved.
Schematic: Schematic wase-approved by TxDODn March 1, 2016
ROW: Base map for survey is complete, and partial ROW parcel submittal was made on August
25, 2016. Continuin@OW mapping and will begin submitting final parcels for TXDOT review.
1 PS&E: Dannenbaum is preparing to begin PS&Bannenbaum received preliminary SUE.
Level B SUE submitted to TxDOT. Beginning work on Level A SUE test hd@snenbaum
coordinatedvith TXDOT, Denton County, City of Sanger, and Sanger ISD on access to Chisholm
Trail Elementary from FM 455Received approval from Sanger ISD for access to Chisholm Tralil
Elementary School from FM 453reparing to begin PS&E.
1 Funding: FM 455 is listel as a Proposition 1 project with funding totalirRp® million

= =4

Precinct 1Project Report September 2016 14



MAYHILL ROAD

Limits (From): IH-35E ROW Acquisition Began: August2011
(To): US 380 ROW Acquisition Complete: April 2016
Length: 3.9 miles Design Complete: Septembe016
Est. Const. Cost: $56,670,566 Utility Relocations Complete: | Summer2017
B o | e 00 1 | Awar Constucton Contac: | Deceroecors
Firm: City of Denton Construction Let Date: October2016
Key Contact: FrankG. Payne P.E. Construction Complete: SpringdSummer2019

Current Activity

T

= =4 =4

The City of Denton has completed ROW negotiations and acquisitions with property owners on
the main portion of the roadwawith the exception of two properties that are in ligitatowl is
preparing the documents for bidding.

The City of Denton is working with utility providers toward relocations of their assets along the
new ROW corridor.

The consultant is working to congpé the final design package for reviamd TxDOT permitting

The projecwill be bid and constructed as a single job.

The project website contains updates and project informatem. mayhillroad.com


http://www.mayhillroad.com/

IH 3SIRITERIM

T
T

E

Construdion began on October 28, 2013.

FM 407: Deck placement for the bridge over FM 407 is complete. Concrete paving of the
northbound main lanes over FM 407 is ongoing. Grading and pavement work to finish the
intersection is underwayAdditional lanes are expected to open by-idlate September.
Hardscape work will continue into the fall.

Garden Ridge Boulevard: The bridge is expected to fully open to traffic this fall. The
southbound-B5E exit ramp to Garden Ridge Boulevard tgtifnorth about 500 feet to its original
location in August.

Copperas Branch Park: Work on the Copperas Branch Park East has been completed, and the
park was turned over to the City of Lewisville in August.

Highland Village Road: Highland Village Road rebeen temporarily closed through September
9 as crews work to elevate the roadway approximately 8 feet to meet the southbound frontage road.
New southbound Lewisville Lake Bridge: Final touches are being placed on the Lewisville Lake
Bridge. A milestonecelebration was held on September 7, 20%6uthbound traffic will be

placed on the bridge by 8:00 a.m. Saturday, September 10, and northbound traffic will be placed on
the bridge by 8:00 a.m. Saturday, September 17. Once northbound traffic is pltcechew

bridge, all but one lane of the original bridges will close to traffic until 2017. The single lane will
be used as the exit ramp to Lake Dallas Drive. The exit will be located near Garden Ridge
Boulevard

Swisher Road: Northbound 135E exit ranp 459, north of Swisher Road, will shift approximately
1,500 feet north ilrseptember A new northbound exit ramp will be constructed north of Swisher
Road and opelater this year

Corinth Parkway Bridge: Drainage and frontage road work continue at @brParkway.

Post OakBridge: Connectivityfor the Post Oak bridge is scheduled to be restored in September.
This will include one lane in each direction. The bridge is scheduled for completion next year.
Oak Drive: With the closure of South Denton/L@aballas Drive bridge, work has begun on the
new F35E bridge over Oak Drive. Northnd southbound35E traffic will shift onto the west

side of the new bridge over Oak Drive in September.

North Denton/Lake Dallas Drive: The northbound frontage road from Janet Court to the
intersection of Lake Dallas Drive and the frontage road has been closed and is scheduled to reopen
in late 2016.

Turbeville: One lane in each direction of the new extension of Turbeville/Hundley Brivew
open. The remaining lanes will open in 2017

Mayhill Road: The north and southbound35E mainlanes south of Mayhill Road sedbnto

new pavement in the median of the interstate in August.

Loop 288 The southbound exit ramp to Loop 288 will be relocated north about 1,000 feet in
September

US 77/Dallas Drive: The US 77 bridge is slated for completion by Octolorthbound 135E

traffic will be placed onto the new bridgdter completion

North Texas Boulevard: Connectivity across the North Texas Blvd. bridhges been restored

with one lane in each direction and a dedicated turn l#@rk constructing the remaining

portions of the bridge will continue into the fall.

McCormick Street: Thenorthboundrontage roachorthof McCormick Streets scheduled to

shift into its final configuration in October. Collier Street will reopen to the northbound frontage
road soon after



DALLAS NORTH TOLLWAY, EXTENSIC

Limits: From FM 428 extending ntir 7.7 miles to the county line
Length, Extension 4B: 7.7 miles
Ext. Const. Cost: To be determined
To extend the Tollway north from US 380 to the Collin/Grayson County line by constructing a s
Description: lane tollway with three northbound lanes d@hrke southbound lanes; construction of six lanes of
tolled frontage roads, including three lanes in each direction 'l
| ' 11?
Current Activity : T — Gurter
. DNT Phase 54
T ROW: NTTA has all butwo donation Lo "m?-tjﬁm;‘%m“m
agreement signed by the property ownersy coecomy |
The outstanding agreemsiairewith O I el ) | [raysbn Goun
BunchandClark. NTTA continues to Piepoin Ml Colin County
work with property owners taesure the ._ :
donationagreement All Denton County : |
property owners have signed agreements L :
. - ase 289
NTTA continues to survey the right of way NG | =t
and adjacent property along the DNT 4B i 0 |

preparatio for the design.
1 The notice to proceedith the desigwas

y Ling Rd.

issued on December 10, 2014 o @& J—
= County Rd. 7 |

1 Burns & McDonnellsubmittedthe 60% et
plansto NTTA in early April2016
NTTA is reviewingplans Value
engineering study underway. The 60%
plan approval to be completed after value
engineering study is completed. e rd

1 NTTA approved Burns & McDonnell to Semesees )
proceed with design of southbound
frontage road in current contract. Denton
County will modify existhg ICA with NTTA upon receipt of additional funding for the project.

1 COG staff concurred with use of RTR funds for extension of southbound frontage road through
Celinato FM 428. ITS staff will process TIP modification to obligate furidinton County
submitteda TIP modification for $5,000,000 for DNT 4B ExtensmmJuly 23, 2015. RTC
approved additional funding for the DNT frontage road in the October meétiRgnodification
was approvethy FHWA. ITSis coordinaing with TXDOT on an LPAFA for th@roject funding

5

= Carey Rd. | County="1.))]
S Re. 1)

DNT Phase 4A - |

Ty {

i
U.S. 380 to FM 428 ”"’ Frontier Plwy. {County Rd. 5)
i

6 miles
(Schematic/EA complete) Panvin Rd,

||| Prosper Tr. (County Rd. 4]

Fire
I

Lovers Pl
Il (Future) / Prosper

Fishirap Rd

Denfon County
Collin County

Dallas North Tollvay!
W= U.S. 380 Interchange
%p’ Frisdo (Future)

adjustmentl TS i s working with the Denton County ci
to reflect the increase in fundinPAFA was approved bgommissioners court on August 30,
2016.

1 ITS met with NTTA to discusthe project on March 1, 2016.



DENTON COUNTY THOROUGHFARE |

1 Freese & Nichols continued collaborating with NCTCOG regarding particular network
attributes and¢onnections for modeling the enhanced network to represent the Draft
Thoroughfare Plan.

1 Freese & Nichols continued writing draft report sections on existing conditions modeling and
initial description of Thoroughfare Plan.

1 Freese & Nichols reviewed draft thoroughfare plan with select cities regarding updates to their
thoroughfare plans.

1 Freee & Nichols completed review of NCTCOG adaptation of 2035 MTP model for updated
Denton County thoroughfares.

1 Freese & Nichols delivered draft report document to ITS for review on June 19, 2015. ITS
reviewed draft report and provided input to Freese & dllon July 10, 2015. Freese &

Nichols has reviewedomments and is incorporating, as well as working on overall content
and action items.

1 Freese & Nichols received new information from the City of Fort Worth and completed minor
updates to théhoroughére plan map.

1 FNI met with Commissioner Coleman on November 16, 2015, to review the thoroughfare plan
map and discuss the major changes to the existing network.

1 ITS is coordinating meetings with the other county commissioners to review the thoroughfare

plan map.

FNI to incorporate the commissioners6 comme:t

FNI resubmitted draft thoroughfare plan report to ITS on January 12, Z0%6esponded

with additional comments and corrections.

Awaiting review commentBom commissioners and any further changes from cities.

Meeting with Judge Horn and Commissioner Eads held on April 7, 2016.

Meeting with Commissioner Marchant and Commissioner Mitchell held on April 20, 2016.

ITS and Freese & Nichols met with the CitySdnger on March 26, 2016, and Pilot Point on

April 20, 2016, to discuss the thoroughfare plan.

ITS metwith Krugervilleon May 17, 2016to discuss the thoroughfare plan.

ITS met with Oak Point on May 19, 2016, to discuss the thoroughfare plan.

ITS metwith Lakewood Village on May 25, 2016, to discuss the thoroughfare plan.

ITS is coordinating a meeting with Frisco to discuss the thoroughfare plan.

Recentlyincorporated review comments from Pilot Point and Sanger.

FNI awaiting additional feedback frontieis.

ITS met with the City of Frisco on July 14, 2016, to review the thoroughfare plan.

ITS is coordinating a meetingith the City of Denton to review the thoroughfare plan.

= =
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US 3Tidtersecti@tewart/Arvin Hill

US 377 at Stewart anérvin Hill Road

$4,000,000 (total project)

Realign the roadway to create one intersection, instead of two on US 377 at the Stewart and A
intersectiongthis is part of larger Arvin Hill project to widen roadway and improve drainage)

TranSystems

Project to realign
intersection

Stewart Road

Arvin Hill Road

Current Activity :

T

= =4 =

The county issued a supplemental agreement withrtgmeer to include the design of Arvin Hill
from Red Mesa to Highway 377, including the intersection of Arvin Hill and Highway 377.
Consultant submitted 30% plans to the codatythe Arvin Hill portion County returned
comments on 30% plans émgineer Engineer has complet&®% planswhich include the
realignment of Arvin Hill to US 377. The intersection improvements of US 377/Arvin
Hill/Stewart are in the schematic phase

The design of Rock Hill Road to Rédesa Trailhas been completed.

Design on the intersection has begun.

ROW: One parcel is required for acquisition on this project. Denton County revised the ROW
across the property at the request of the owner; however, the owner is no longer cooperating.
Denton County has advised thegs e r t y attomey ¢hat éhe next step is condemnation and
using the original ROW alignmenCondemnatioris proceedingo trial. Trial has been set for
September 1,2016.
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